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Partner Housing Australasia (Building) Incorporated 

 

Vision  

Partner Housing Australasia1 is an entirely voluntary organisation, which aims to transform the lives of people living 
in Asia-Pacific villages by improving the cyclone, earthquake and tsunami resistance of their houses, clinics, schools, 
and community buildings; and by providing clean water supplies and hygienic sanitation. 

 

Mission 

Partner Housing Australasia is a Christian organisation that works with local communities and government to build 
safe and healthy villages. We offer four basic services: 

1. Pro-bono “Design and Help-Desk” Engineering Services to other Non-governmental Organisations (NGOs)  
and governments of South Pacific countries. 

2. Planning, financing, design, materials supply, supervision, monitoring, evaluation, mentoring, and training for 
village infrastructure. 

3. Development of innovative village building systems with enhanced cyclone, earthquake and tsunami 
resistance and sustainable rural water supply and sanitation systems. 

4.  Training programs for the design, construction and maintenance of improved village buildings, rural water 
supply and sanitation. 

The particular objects of the Organisation are: 
a) To reduce and eventually eliminate poor quality village housing, buildings, water supplies, and sanitation in 

the Asia-Pacific region, thus enabling the building or renovation of adequate and basic housing, buildings, 
and infrastructure; 

b) to help such persons and families to help themselves, and to encourage them to work in association with 
Partner Housing Australasia in achieving the goal of providing a simple, decent, and affordable place to live, 
through reliable village infrastructure. 

Partner Housing Australasia’s principal mission is in designing and building simple, decent, affordable housing and 
reliable village infrastructure that relate directly to the improvement of the daily lives of poor people in villages in 
developing countries.  This includes: 

• Houses 

• Village community centres 

• Village schools 

• Village clinics and community health buildings 

• Access roads to the villages 

• Water collection (e.g., wells & tanks) and reticulation to villages 

• Septic systems and latrines to villages 

Values 

Partner Housing Australasia shall ensure that its programs and procedures reflect Christian values of love and 
compassion to care for people less fortunate than ourselves.  

Partner Housing Australasia is non-denominational, does not evangelise, and does not discriminate in the 
dispensation of donations or services, which are available to all people in need, irrespective of gender, religion, or 
race.  Partner Housing Australasia does not provide support for evangelical activities and partisan political activities.  
Partner Housing Australasia does not participate in advocacy. 

 

1 Partner Housing Australasia (Building) Incorporated (ABN:88 722 057 429; CFN:15429), also referred to herein as 
“Partner Housing Australasia” and “PHA”, traded until 2005 as Habitat for Humanity Western Sydney Incorporated. 
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Code of Conduct 

(a) The Code of Conduct, applicable to Members, Directors, Volunteers, Staff and Partner Organisations, is detailed 
throughout this “Constitution & Code of Conduct” document and associated “Policies and Procedures” 
documents listed herein. 

(b)  Partner Housing Australasia is committed to increasing Members, Directors, Volunteers, Staff and Partner 
Organisation awareness and understanding of all the Principles and Obligations of this Code of Conduct, and how 
it applies to their role and responsibilities within their organisation. 

(c) Members, Directors, Volunteers, Staff and Partner Organisations shall comply with this Code of Conduct, and 
this requirement shall be clearly communicated at induction and in ongoing training.  

Services 

Partner Housing Australasia’s first overseas assignment, in 20052, was the technical and management auditing of 
tsunami reconstruction in Thailand, Indonesia, India and Sri Lanka. Since then, Partner Housing Australasia has 
provided extensive pro-bono professional assistance for building, water and sanitation projects in Papua New 
Guinea, Solomon Islands, Fiji, Philippines, Vanuatu, Cook Islands, and smaller projects in other countries including 
Kiribati and Tuvalu (for government agencies), Timor Leste, Pakistan and India. 

Partner Housing Australasia is the only Australian engineering/building NGO working to strengthen built 
infrastructure and civil society in both the strategically-important Papua New Guinea Western Highlands Province 
and the politically-sensitive Solomon Islands Western Province.  

Partner Housing Australasia has a credible track record of working continuously with our partners, Vision for Homes 
(PNG) and South Ranongga Community Association (Solomon Islands) since 2010 and 2013 respectively. We have 
been instrumental in the design, construction and/or funding of three village community health buildings, several 
school buildings, village housing, government housing, over a dozen village water reticulation schemes and well over 
100 village latrines.  

This is additional to other previous funding/building programs, including 182 latrines and 8 basic cyclone shelters in 
Philippines, cyclone anchors for approximately 200 houses in Cook Islands, funding a school and women’s refuge in 
Bangladesh, and funding transition houses in Fiji. In each of these projects, Partner Housing Australasia works closely 
with local community-based partner NGOs.  

Organisation 
Name:   Partner Housing Australasia (Building) Incorporated 
ABN:   88 722 057 429    
Charitable File No:   15429 
Address:  69 Renwick Street, Redfern NSW 2016, AUSTRALIA 
Postal Address:  272 Blackwall Road, Woy Woy NSW 2256, AUSTRALIA      
Phone:        +61 432 611 550   
Email:    partner.housingaus@gmail.com        
Web:    www.PartnerHousing.org 
President/Public Officer:  Rod Johnston    
Secretary:    Arthur Gray 
CEO:   Evy Anwar 
Member of ACFID  Australian Council for International Development 3 

 

2 Since incorporation in September 1989, Partner Housing Australasia (Building) Incorporated (trading initially as 
Habitat for Humanity Western Sydney) constructed and provided interest-free finance for sixteen homes for low-
income families in western Sydney. While continuing to provide practical local assistance, the organisation now 
concentrates on assisting communities in overseas developing countries.    
3  To lodge a complaint against our organisation, please email rod@electronicblueprint.com.au. Our complaints 
handling policy can be found on our website.  If you are not satisfied with the response and believe our organisation 

mailto:partner.housingaus@gmail.com
http://www.partnerhousing.org/
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Board of Directors  

 

Partner Housing Australasia elects directors, who have a proven record of volunteering their considerable 
professional and administrative skills, to develop sensible policies necessary to achieve the organisation’s objectives. 

  

 

 

  

 

 

 
has breached the ACFID Code of Conduct, you can lodge a complaint with the ACFID Code of Conduct Committee at 
code@acfid.asn.au . Information about how to make a complaint can be found at www.acfid.asn.au .  

Rod Johnston President / Public Officer     
B Tech, MEngSc, MICD, MIEAust 
Rod Johnston is a civil/structural engineer and builder with 57 years’ experience in design 
and construction in Australia and overseas. He has served and led not-for-profit 
international NGOs for over 35 years, with Masters Degrees in International & Community 
Development and Structural Engineering, and lectured in Humanitarian Engineering. 

Arthur Gray Secretary       
ME, MAIP, MACS, MIEAust, MIEEE, JP  
Arthur Gray spent his working career at the ABC (Australian Broadcasting Commission) as 
an electronics technician and development engineer. He is experienced in leading not-for-
profit organisations and has, for many years, provided the requisite administrative strength 
to the organisation. 

Jenny Turner       Treasurer 
BE (Chem) B Bus (Accounting) CPA 
Jenny is a Certified Practising Accountant working in public practice. She has worked as a 
Chemical Engineer in sales for a multi-national organisation, in purchasing, and has been an 
Accountant for the last six years. She has also been Treasurer for a church, managing their 
account. 
 
 

 

Robyn Johnston   Director 
Robyn Johnston is an experienced building construction administrator and purchasing 
officer, with over 30 years’ experience in the administration of firms involved in consulting 
and building design and construction. Robyn also has many years of experience in the 
provision of affordable housing, micro-finance and other services to the poor in developing 
countries.  
 

Ian Volke  Vice President  

Ian Volke is a builder and tradesman with over 50 years’ experience, including the 
inspection and auditing of building construction in the Papua New Guinea Highlands and 
Port Moresby. Earlier in his career, Ian Volke lived and worked for an extended period in 
Vanuatu.  
 

Alison Scotland    Director 
B Sc, B Comm, MBA 
Alison Scotland is the CEO of Australian Sustainable Built Environment Council (ASBEC), and 
previously the Senior Stakeholder Engagement Manager for building and construction at 
Standards Australia. Her work has taken her across a range of public and private sector 
organisations in the Australian building and construction. 

mailto:code@acfid.asn.au
http://www.acfid.asn.au/
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Senior Management 
 

Partner Housing Australasia appoints a team of senior managers, led by an experienced and dedicated CEO. These 
managers have proven records of volunteering their considerable professional and administrative skills in a range of 
disciplines needed to implement the organisation’s programs. 

 

 

 

 
 

 
  

Nicola Smart Director 
B IGS, MDV 
Nicola is a corporate foundation Partnerships Manager, supporting the implementation of 
community investment initiatives and relationships with charitable organisations at a 
national health insurance provider. She has 10 years' experience in community 
development program coordination, administration and communications. 

Peter Cheers Regional Manager – PNG 
BCM 
Peter Cheers has a degree in construction management, is a licensed builder and 
carpenter, working in Australia, Solomon Islands and Antarctica. He managed the 
preparation of the Australian National Plumbing Code, technical standards and provided 
tertiary training in Australia and trade training Solomon Islands.  

Ian Warren  Regional Manager – Solomon Islands  
BE, CPEng, MIEAust, NER 
Ian Warren is an independent consulting structural engineer with extensive design, 
construction and management experience. He is the principal of a consulting firm 
specialising in civil engineering including civil, storm water, drainage and sanitation design.  
Ian takes responsibility for managing the Solomon Islands program. 
 

Tatiana Skwarko Humanitarian Engineering Manager  
BE B Arch   
Tatiana Skwarko has degrees in Civil Engineering and Architecture, majoring in 
Humanitarian Engineering. She has worked with NGO projects in India, indigenous housing 
in Australia, and managed liaison between PHA and UNICEF in Solomon Islands. Tatiana in 
currently employed by a major building and development firm. 

 

Evy Anwar Chief Executive Officer 
B Arch, MUDD (Master of Urban Development and Design) 
Evy Anwar has over twenty years of experience in private and public sector architecture 
and urban design. Skilled in producing context-sensitive designs and masterplans for new 
and existing communities, she is an Urban Design Associate of an international award-
winning multi-disciplinary design practice in Sydney. 
 

David Kaunitz      Director    
B Arch, Reg Arch: 8564 NSW, 2862 WA, 070045B UK 
David Kaunitz is an award-winning architect who lived four years in Solomon Islands, 
leading community development and post disaster responses across the Pacific and South 
East Asia. Kaunitz Yeung Architecture focuses on health, childcare, agedcare, public 
buildings, residential, remote and post disaster building.  
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President’s Report 

 

It is truly satisfying to present this Presidents Report for 2024-2025, on behalf of the Board and Managers of Partner 
Housing Australasia. PHA is the only Australian engineering/building NGO that is working to strengthen built 
infrastructure and civil society in both the strategically-important Papua New Guinea Western Highlands and the 
politically-sensitive Solomon Islands Western Province.  

 

Funding – Partner Housing Australasia relies entirely on donations received from generous Australians, and on 
reserves from previous building activities, to fund the construction of community health buildings, education 
buildings and village water supplies in Papua New Guinea and Solomon Islands. This work is implemented by our 
partner organisations, Vision for Homes [PNG] and South Ranongga Community Association [SI].4 Although our 
policies, procedures and practices meet, and exceed, the DFAT policy requirements, we have not yet been granted 
accreditation under the ANCP (Australian NGO Cooperation Program). Our in-country partners are now actively 
seeking alternative funding from the governments of other countries. To remedy this situation, we implore the 
Australian Government and other Australian donors to support the PHA programs in PNG and Solomon Islands.  

 

Probono Design and Management Auditing – Partner Housing Australasia continues to deliver probono professional 
design and governance services, for village-based construction projects in the South Pacific. This service is provided 
by volunteer professionals working through our wholly-owned subsidiary consulting civil and structural engineering 
and management firm, Quasar Management Services Pty Limited. Quasar has appropriate professional indemnity 
insurance, and a significant portfolio of technical, design  and training material.  

 

Papua New Guinea Community Health and Education Buildings – During 2024-2025, Vision for Homes, our not-for-
profit community-based partner, completed and handed over the first of three staff accommodation duplex houses 
for Kitip Secondary School. PHA and VFH have funded and substantially completed a second accommodation 
building for Kitip, and plans for a third building (to be constructed in 2025-2026 are well advanced. All of these 
projects are substantially funded by PHA. 

 

Solomon Islands Water and Sanitation – During 2024-2025, Partner Housing Australasia provided funding, design, 
auditing and governance assistance to the South Ranongga Community Association, for the completion of the 
Ngaidavala village water supply, on the remote west coast of Ranongga. Work commenced on a program of 
systematic upgrades and maintenance of existing water supply schemes throughout the island. 

 

Training – Volunteer consultants continue to provide a range of probono assistance for training and development –  

• The DANCER Manual and training material are available for the DANCER cyclone, earthquake and tsunami 
resistant building system, including pricing (in local currencies) and in-depth structural analysis.  

• The VILLAGE AQUA Manual and training material for water reticulation systems and sanitation, such as are 
being constructed in Solomon Islands, are also available on our website. 

 

Administration and Accounting – Partner Housing Australasia is a low overhead organisation, relying entirely on the 
services of unpaid professionals. This enables us to maximise the funds that are devoted to the construction 
programs. We adopt a compassionate and flexible approach regarding mortgage recovery from our three 
outstanding Australian mortgagors.  

 

4 We receive no ongoing funding from the Australian government. In 2019, Partner Housing Australasia received a $ 
60,000 DFAT grant as contribution to our Solomon Islands water reticulation program, but since then no further 
funding has been received from the Australian Government. 
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ACFID – Our membership of the peak body, Australian Council for International Development (ACFID), imposes 
important disciplines on our governance practices, and sends a tangible signal to potential donors of our credentials 
and credibility as an efficient and reliable funding and implementation international NGO.  

 

Partner Housing Australasia is proud of its long track record, spanning two decades of high-quality professional 
design and efficient economic construction of village infrastructure. This president’s report gives an insight into the 
ongoing commitment of our organisation, partners and volunteers. The delivery of probono professional services, 
and the execution of these infrastructure projects, are a testament to the selfless commitment of our volunteers and 
partners.  

           

Rod Johnston 
President / Public Officer       

 

Messages from our Life Members 

 

 

 

 

 

 

 

 

 

 

 

Julienne McKay  

I have pleasure in commending Partner Housing Australasia for their professionalism in 
improving the quality of housing, schools, and community health buildings, constructed in 
the Papua New Guinea highlands. I appreciate the opportunity to serve as a volunteer, 
board member and donor, and I can testify to the benefits through these programs.   

Ian Volke    
I totally enjoy and appreciate the honour of working as a volunteer with PHA and Vision for 
Homes (VfH) in Papua New Guinea (PNG). I also totally enjoy the challenges of working in 
remote areas of PNG and seeing first-hand the joy in peoples’ faces when we at PHA assist 
Kelly and his team undertake a new building project.  Living in a first world country such as 
we do, I feel it is incumbent on us to assist developing nations as much as we can. 

Bruce Hutchison 

Being a volunteer in an organisation dedicated to improving the lives of people in remote 
communities has been rewarding both professionally and personally. I have enjoyed the 
spirit of the other members of Partner Housing Australasia in providing the programs to 

deliver positive outcomes for the small villages we assisted.  
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Sample of Current and Previous Funding, Design and Auditing Projects  

Illustrated below are just a few of the notable construction projects undertaken since 2010, for which Partner 
Housing Australasia has contributed major funding, probono design and auditing services. 

Completed School Buildings and Community Health Buildings (PNG) 

 
Kitip School Duplex Staff Houses No 1, PNG 2025   Kwip Dau School Duplex Staff Houses, 2024 

 
    Kenembo School Two Classrooms and Office, 2023   Kopeng Community Health Building, 2021 

 
Umi Community Health Building, 2020   Mt Hagen Training Centre & Accommodation, 2018 

 

 
Baiyer River Five Police Houses, 2017                     Kalolo Community Health Building, 2016 
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Current Building Project – School Buildings and Community Health Buildings (PNG) 
 

 
Kitip School Duplex Staff Houses No 2, PNG – Under construction at June 2025 

 
 

Completed Water Supply, Storage and Reticulation (Solomon Islands) 

 
Building materials were loaded onto a boat in the provincial capital, Gizo, and transported by sea to Buri, where they 

are off-loaded by a smaller boat to be landed and carried overland to the building site. 

 
One of the seven standpipes under construction. The seven standpipes are fed from an elevated tank, receiving 

water pumped from the new spring box. 

 
Water collection, storage and reticulation in Buri, Obobulu, Lale, Keigold, Koriovuku, Kongu, Giloe, Sambora, Page, Kudu and 

Ngaidavala villages in Ranongga and Vella Lavella, Solomon Islands, 2013-2025 
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Completed Sanitation (Philippines and Solomon Islands) 
 

 
170 + Latrines, Gibitngil, Philippines,  110+ Latrines, Ranongga, Solomon Islands 

2016 – present     2010-2012 
 

Cyclone Resistance (Cook Islands), Basic Shelters (Philippines) and Spring Box (PNG) 

 
Cyclone Anchorages,    8 Basic Shelters,                                       Spring Box, PNG, 2012 

Cook Islands, 2011-2012       Philippines, 2014                                 (with Emergency Architects) 
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Probono Professional Services 

 

The provision of probono professional services is central to Partner Housing Australasia assistance to the Asia-Pacific 
region. Through this program, professional architects, engineers, builders and other professionals are encouraged to 
donate their time and skills, to promote the design and construction of sustainable, safe and affordable buildings 
and infrastructure for Asia-Pacific villages.  

Whether commencing a career (fired by the enthusiasm of youth) or approaching the end of a career (endowed with 
decades of experience), building industry professionals have a unique opportunity to provide design, detailing, 
costing and management auditing for a range of cyclone, earthquake and tsunami resistant houses, clinics, schools 
and community buildings; and clean water supplies and hygienic sanitation. 

Professionals may contribute their services through either of two pathways –  

• Consulting firms may offer probono design services to Partner Housing Australasia, in response to specific 
requests for assistance; or 

• Individual professionals may contribute their services on a probono basis through Quasar Management 
Service Pty Limited (a wholly owned subsidiary of Partner Housing Australasia) consulting engineering firm) 
with professional indemnity insurance appropriate to the activities of the organisation.  

Following is a list of probono design projects undertaken by Partner Housing Australasia, together with a couple of 
illustrations from the most recent designs.  

 

  

Structural design and detailing for Kopeng Community Health Building, PNG 
Engineering design by Quasar Management Services 

 

 

 

Probono Projects (Partner, Location, Year, Project, and Activity) 

Rotary – 2025 – Design and detailing of covered area for Mwast School, Vanuatu  

VFH (PNG) – 2025 – Design & documentation Kitip school staff duplex accommodation (Project No 2) 

VFH (PNG) – 2025 – Design & documentation Kitip school staff duplex accommodation (Project No 1) 

VFH (PNG) – 2024 – Design & documentation Kwip Dau school staff duplex accommodation 

SRCA (Solomons) – 2023 – Design of Kudu Village water reticulation  

VFH (PNG) – 2023 – Design & documentation Kenembo school classrooms and office 

FCCC (Vanuatu) – 2021 – Design & documentation of Freshwin Covered Market 

VFH (PNG) – 2021 – Design Kopeng Aid Post 

SRCA (Solomons) – 2020 – Design of Buri School water reticulation  

SRCA (Solomons) – 2020 – Design of Giloe Village water reticulation 

VFH (PNG) – 2020 – Design Umi Aid Post 

VFH (PNG) – 2020 – Building Training 

VG (Vanuatu) – 2020 – Houses and aid post for Cyclone Harold reconstruction 
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FCCC (Vanuatu) – 2021 – Design & documentation of three Freshwin houses 

DFAT & SRCA (Solomons) – 2019 – Design water schemes, Buri, Obobulu, Kongu & Sambora 

FCCC (Vanuatu) – 2019 – Planning & building design for Freshwin precinct, Ohlen, Port Vila. 

CDM (PNG) – 2018 – Earthquake damage assessment Southern Highlands & Hela  

DFAT MEHRD (Solomons) – 2017 – Assessment of school cyclone & earthquake resistance 

TTI (Tonga) – 2017 – Advice on cyclone & earthquake resistance of nurses training building 

SRCA (Solomons) – 2016-2017 – Design improved Keigold, Beka & Lale water supplies.  

VFH (PNG) – 2016 – Building Skills Training Program.  

VFH (PNG) – 2016 – Design and documentation of two government houses. 

HFHF (Fiji) – 2016 –Transition House assessment for cyclones resistance. 

HFHA – 2016 – Vanuatu Vernacular Housing. Assistance in framing technical assessment. 

VFH (PNG) – 2016 – Standard Design and Bill of Quantities for five police houses.  

SRCA & NSRCA (Solomons) – 2015 Design of Obobulu and Keigold water supplies. 

ICRC & VFH (PNG) – Design of clinic building for Kalolo in PNG Southern Highlands. 

ARDA (Laos) – 2012 to current – Building Skills Training Program.  

DBTI (Solomons) – 2012 – Building Skills Training Program.  

ABCB-SA-CTS-PHA 2015 Consortium (Vanuatu) – Project did not proceed.  

WVI (Nepal) – 2015 – Initial designs for World Vision International. Project did not proceed. 

WVI (Vanuatu) – 2015 – Design assistance for Cyclone Pam reconstruction.  

SRG (Asia-Pacific) – 2013-2014 – Coordinate Shelter Reference Group Standardization  

Tuvalu PWD (Tuvalu) – Provision of electronic copy of Building Regulations 

WVI (Philippines) – 2014 – Design assistance for Cyclone Yolanda reconstruction 

SGIA (Philippines) – 2014 – Gibitngil Philippines Basic Shelter (Design phase) 

NSRCA (Solomon Islands) – 2014 Keigold Water Reticulation (Design phase) 

Tonga MOI (Tonga) – 2014 – Preliminary design advice for Cyclone Ian reconstruction 

PHAB (South Pacific) – 2013 – Standard Design Policy and Details 

SRG (Australia) – 2013 –Shelter Reference Group Forum & design standardization 

SRCA (Solomon Islands) – 2013 Obobulu Clinic Proposal –for Ministry of Health 

VFH (PNG) – 2013 – Advice on concrete block manufacturing business plan and plant design 

CF (Myanmar) – 2013 – Design advice on preschool building 

NSRCA (Solomon Islands) – 2012 – Buri Water Reticulation (Design phase) 

DBTI (Solomon Islands) – 2012 – Structural check of water tower (with TTW Consulting) 

NSRCA (Solomon Islands) – 2012 Buri Community Centre redesign 

SRG (Australia) – 2012 to current – Participation in Shelter Reference Group activities 

EAA (Solomon Islands) – 2012 – Ranongga Sanitation Requested design changes 

PHC (Australia) – 2010 & 2012 – Frame check and certification of houses for Tahmoor 

EAA (Solomon Islands) – 2009 – Standard Buildings in Solomon Islands - Classroom design 

EAA (PNG) – 2012 – East Arwin Spring box design and supervision 

EAA (Cook Islands) – 2010 Design and document cyclone-damaged house reconstruction 

EAA (Solomon Islands) – 2009 – Hydro Electricity. Assessment of rural hydro electricity 

DST (India) – 2009 – Structural design of Baby Clinic Lingarajapuram (Bangalore, India) 

EAA (Solomon Islands) – 2008 – Design & help desk for school reconstruction Gizo 

PHC (Australia) – 2008 – Frame check & certification of transportable affordable house, Airds 

Kiribati PWD (Kiribati) – 2008 – Design Butoa Bridge (North Tarawa) Design by Arup 

Kiribati PWD (Kiribati) – 2008 – Design check of sewage disposal for Tab North Hospital 

PHAB (South Pacific) – 2008 – Develop water harvesting and septic disposal guidelines 

HFHI-AP (Timor Leste) – 2007 – Resource Centre architectural & engineering drawings (Dili)  
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HFHI-AP (Mongolia) – 2007 – Standard affordable houses. Architectural drawings 

HFHA (Solomon Islands) – 2007 Proposals for SI Government for post- tsunami repairs   

KPWD (Kiribati) – 2007 – Drawings & specifications for two copra sheds for outlying islands  

HFHI-AP (Timor Leste) – 2006 Technical support for new concrete block system for housing  

HFHI-AP (Timor Leste) – 2006 Support Habitat Resource Centre in Dili, with training material   

EAA (Pakistan) – 2006 – Engineering advice for girl’s school  

HFHI-AP (India) – 2005 – Technical & management audit of post-tsunami houses 

HFHI-AP (Indonesia) – 2005 – Technical & management audit of post-tsunami houses 

HFHI-AP (Thailand) – 2005 – Technical & management audit of post-tsunami houses 

HFHI-AP (Sri Lanka) – 2005 – Technical & management audit of post-tsunami houses 

Partners and Clients for Australian and International Probono Services  

ABCB = Australian Building Codes Board (Vanuatu & South Pacific) 

ARC = Australian Red Cross (Cook Islands) 

ARDA = Anglican Relief & Development Agency (Laos) 

CDM = Catholic Diocese of Mendi (Papua New Guinea) 

CF = Child Fund (Myanmar) 

CIRC = Cook Islands Red Cross (Cook Islands) 

CTS = Cyclone Testing Station - James Cook University (Vanuatu & South Pacific) 

DBTI = Don Bosco Technical Institute (Solomon Islands) 

DFAT = Australian Department of Foreign Affairs and Trade 

DST = Divya Shanthi Trust (India) 

EAA = Emergency Architects Australia (PNG & Solomon Islands) 

FCCC = Freshwin Community Construction Committee (Vanuatu) – yet to be formed 

HFHA = Habitat for Humanity Australia (Solomon Islands & Australia) 

HFH-AP = Habitat for Humanity International (Thailand, Indonesia, India, Sri Lanka) 

HFHF = Habitat for Humanity Fiji 

ICRC = International Committee of the Red Cross (Papua New Guinea) 

Kiribati MPWU = Republic of Kiribati Ministry of Public Works and Utilities (Kiribati) 

LS = Livingstone School (Bangladesh) 

NSRCA = North Ranongga Community Association (Solomon Islands) 

PHA = Partner Housing Australasia (Building) Incorporated  

PHC = Partner Housing Charity (Australia)  

SRCA = Ranongga Community Association (Solomon Islands) 

SA = Standards Australia (Vanuatu & South Pacific) 

SGIA = Save Gibitngil Island Association (Philippines) 

SPIF = Couth Pacific Islands Foundation 

SRCA = South Ranongga Community Association (Solomon Islands) 

SRG = Shelter Reference Group (Asia-Pacific) 

Tonga MOI = Kingdom of Tonga Ministry of Infrastructure (Tonga) 

TTI = Tupou Tertiary Institute (Tonga) 

Tuvalu PWD = Tuvalu Public Works Department (Tuvalu) 

VFH = Vision for Homes (Papua New Guinea) 

VG = Vanuatu Government 

WVI = World Vision International (Philippines & Vanuatu) 
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System Development and Training Packages 

 

Partner Housing Australasia recognises the need to effectively communicate design details to builders in remote 
South Pacific villages, and to assist them in developing building skills.  

See below for the complete list of specialised design manuals and training packages, access these via  
www.PartnerHousing.org , or contact us for more information. 

 

 

 

     

 
  

http://www.partnerhousing.org/
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DANCER Building System 

 

The DANCER Building System (Direct Anchorage Noncyclonic & Cyclonic & Earthquake Resistant), was developed, 
detailed and tested by Quasar Management Services (wholly-owned subsidiary of Partner Housing Australasia), to 
provide simplified construction with enhanced cyclone, earthquake and tsunami resistance for village housing, clinics 
and school building across the South Pacific. 

 

 
Five Police Houses constructed using the Partner Housing Australasia DANCER Building System  

at Baiyer River for the Government of Papua New Guinea. 
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 Testimonials 

 

1. Partner Housing Australasia assists other South Pacific organisations to use the DANCER Building System to 
improve the cyclone, earthquake and tsunami resistance of houses, schools, clinics and community buildings. 
Kelly Kombra Peng (Vision for Homes – Papua New Guinea) testifies: 

“… We are pleased to provide this testimonial acknowledging the financial and probono engineering 
assistance given by Partner Housing to Vision for Homes since 2010 for houses, educational buildings and 
a clinic based on the DANCER Building System ... Our partnership … has not only built [98] houses, health 
and education infrastructures for people in the Highlands region of PNG but it is more to it – we are 
building lives and improving the standard of living for the people and communities …”    

2. Partner Housing Australasia provides significant funding, design, costing and auditing assistance for the current 
program of building community health buildings in the PNG Highlands, in partnership with Vision for Homes, the 
Western Highlands Provincial Health Authority, the Dei District local authority. Following are extracts of 
testimonials from two of these partners. 

“… So many thanks to all who have contributed to this new health facility for Umi. I believe as do those 
who are supporting the rural facilities in WHPHA that through this project we have come up with the 
perfect design for a rural health facility to deliver primary care services.” 

3. Partner Housing Australasia provides funding, training and supervision for rural water supply systems and latrines 
in Solomon Islands. Christian Salim (Provincial Secretary Solomon Islands Western Province) wrote: 

“… we are grateful for the completion of water supplies in Keigold, Buri, Koriovuku, Obobulu and Lale as 
well as 120 latrines across Ranongga … I would like to take this opportunity to encourage you and your 
donor organisations to continue this good work and offer whatever cooperation we are able to provide.” 

4. Partner Housing Australasia provides probono engineering assistance to other not-for-profit organisations 
involved in development and natural disaster response. In the wake of the 2018 Papua New Guinea Highlands 
earthquake, Bishop Donald Lippert (Catholic Diocese on Mendi) states: 

“… I am truly overwhelmed by the work that you have put into this project …. We are not accustomed to 
this level of professionalism… Your visit was providential and the professional services that you provided 
were utterly necessary if we have any hope of moving forward in any reasonable way in the aftermath of 
the devastating earthquakes that have rocked the region beginning in 26 February 2018.” 

5. Partner Housing Australasia provides funding and technical support for rebuilding programs following natural 
disasters. The Save Gibitngal Island Associations worked closely with Partner Housing to rebuild and improve 
living conditions in the Philippines. Jason Spurr (President of SGIA) has written: 

 “… I would like to thank Partner Housing Australasia for the generous assistance … to [r]ebuild after the 
destruction caused by Super Typhoon Haiyan by providing design, initial supervision and funding 
assistance for the building of typhoon resistant shelter houses of which 8 were built; and [f]or agreeing to 
SGIA utilising the remaining funds for a sanitation program on Gibitngil consisting of outhouses (toilets) 
for large needy families with a minimum of 5 children …. 

6. A recent Partner Housing Australasia Solomon Islands program was the provision of an extra water supply to Buri 
School. Principal of Buri Community High School, Mr Gregory Patovaki, wrote: 

“… May I … sincerely thank your Organisation Funding our Water Supply, which has finally reached our 
school. This project had successfully supplied clean water to more than 400 Primary and Secondary school 
students, plus 20 school Teachers’ … Thank you so much for your Generous Assistance, whenever we use 
the water we will always remember you and Treasure to gift of Water …” 

7. Partner Housing Australia’s dedicated volunteer’s enjoy a high level of fulfilment from the effective professional 
services that they give to the beneficiaries through the probono work. Ian Volke wrote: 

“ … I totally enjoy and appreciate the honour of working as a volunteer with PHA and Vision for Homes 
(VfH) in Papua New Guinea (PNG) … the challenges of working in remote areas of PNG and seeing first-
hand the joy in peoples’ faces when we at PHA assist Kelly and his team undertake a new building 
project…”   
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Testimonial Letters 
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Summary of Financial Report 

 

Reference to Full Financial Report for the Year Ended 30 June 2024 

The “Income and Expenditure” and “Assets and Liabilities” charts below demonstrate the key data reported in the 
full version of the audited “Financial Report for the Year Ended 30 June 2025”, to which reference should be made 
for the complete notes and explanations. The data below are plotted to scale on a common chart, thus enabling the 
following statements to be clearly demonstrated. 

 

The Big Picture 

Partner Housing Australasia has significant Net Assets (Accumulated Profit) of $ 215,318, although most ($ 168,373) 
is in the form of long-term mortgages. These mortgages revert to current cash assets at a relatively slow rate of 
approximately just over $ 30,000 per year.  

• Allowing for overheads of approximately $ 10,000 per year, this enables Partner Housing Australasia to 
undertake, from current reserves, a small on-going program of Solomon Islands water infrastructure 
maintenance (approximately $ 20,000 per year for five years). 

• Any other more ambitious program (e.g. continuation of the Partner Housing Australasia school buildings 
program) will require separate dedicated external on-going funding of at least $ 170,000 per year). A 
donation of $ 130,000 is expected later in 2025. 

The 2024-2025 operational expenditure of $ 302,632 represents a significant increase over previous years. This 
results from –  

• Scaling-up PNG activities, with the funding and construction of two school buildings at Kitip Secondary 
School ($ 265,682), and  

• Construction of the Ngaidavala village water supply project in Solomon Islands ($ 36,950).    
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Detail of the Annual Accounts 

During the current year, Partner Housing Australasia spent $ 302,632 on projects in the South Pacific region, either 
as monetary donations to partner organisations or as purchased materials and payments to in-country local  
supervisors. Partner Housing Australasia gratefully acknowledges the generostity of individual donors and 
organisations, who have assisted in enabling us to fully fund these programs.  

• These donations do not include probono services (non-monetary donations) estimated to be $ 140,000. 

• Project management is carried out by Australian volunteer professionals, who provide probono services and, 
in some cases, meet their own travel and accommodation expenses, keeping the Program Administration 
Costs to zero.  

During the current year, the general overheads were $ 9,231,  3.0 % of total program expenditure. This meets 
the Partner Housing Australasia policy of limiting the program administration costs to 15% of the total program 
expenditure. 
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5-Year Operating Plan and Financial Plan 

The “5-year Operating Plan and Financial Plan”, presented below, is a conservative estimate of a worst-case 
scenario, in which a pilot fundraising program costing $ 5,000 operates. Conservatively, the plan does not include 
donations received as a result of that fundraising program. Any such donations would permit the extension of the 
programs above the levels indicated in the table. An addional pledged donation of $ 130,000 in 2025-2026 (for 
purposes of funding the PNG Kitip Secondary School Duplex No 3) is included, together wit the corresponding 
expenditure. 

 

This Operating Plan and Financial Plan assumes: 

1. PHA will donate AUD 3,500 (final payment for Kitip School Duplex No 2) and AUD 130,000 (for Kitip School 
Duplex No 3) in 2025-2026, and then AUD 10,001 p.a. for four years, to the PNG program of community health 
buildings, classrooms, residential buildings and the like.  

2. PHA will donate AUD 27,001 in 2025-2026, and then AUD 10,001 p.a. for four years, to the Solomon Islands 
water reticulation program. 

3. PHA will donate up to AUD 3,000 for training programs, either in Australia or in PNG or Solomon Islands. 

4. PHA will fund project management and site audit (up to 6% of project expenditure) from general reserves. This is 
reported separately from project expenditure. PHA policy that this percentage shall not exceed 15%. 

5. PHA will strive to obtain additional funding from external sources, from within Australia and from overseas. This 
5-Year Operating Plan and Financial Plan is based on the initial expenditure of AUD 5,000 in 2025-2026. 

6. Additional external funding may be donated directly to the Partner Organisations or (preferably) to the PHA tax-
deductible Overseas Aid Account. 

7. If the additional external donations are made directly to PHA, the responsible Regional Manager may elect to 
expand the program during the year of the grant, or to maintain the annual expenditure at the budgeted level 
and lengthen the duration of the funded programs. If a budgeted grant or additional external funding  is not fully 
expended in any year, the unspent balance shall remain committed to that particular program, and shall roll-
over, thus lengthening the duration of the funded program beyond the period indicated in the budget above.  

8. The GST liability or credit shall be maintained at zero (or near zero) at the end of each financial year.  

9. The initial high value of overseas committment will be reduced by drawing the committed funds from the 
Solomon Islands Account, then drawing from the Overseas Tax Detuctible account until the target balance is 
achieved, and then drawing from the General Account. 

10. The financial predictions tabulated above are conservatively based on receiving no major extoernal funding from 
government or other donors. PHA has vigourously pursued a program of governance reform, to facilitate 
compliance with the DFAT ANCP (Australian NGO Cooperation Program) requirements. If such funding were 
received, it could significantly extend the program.  
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Financial Report 

 

The following financial statements have been prepared in accordance with the legal requirements covering the 
organisations and as set out in the ACFID Code of Conduct.  

For further information on the Code please refer to the ACFID website www.acfid.asn.au.  
 

 
 
 
  

PARTNER HOUSING AUSTRALASIA (BUILDING) INCORPORATED
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COMMITTEE'S REPORT

FOR THE YEAR ENDED 30TH JUNE 2025

DIRECTORS (COMMITTEE MEMBERS) and SENIOR MANAGERS

Name Position Occupation

Directors (Committee Members) throughout the year and at the date of this report are:

Rodney Kentwell Johnston President, Public Officer Engineer

Ian Paul Volke Director/Vice-President (from 2/12/24)Builder

Arthur Spencer Gray Secretary Engineer (retired)

Jennifer Ann Turner Treasurer Accountant

Robyn Denise Johnston Director Administrator

Nicola Jane Smart Director Communications Manager

Alison Scotland Director Industry Association CEO

David Paul Kaunitz Director Architect

Bruce alexander Hutchison Director/Vice-President (to 2/12/24) Engineer

Senior Managers throughout the year and at the date of this report are:

Evy Rachmita Anwar CEO       (Director to 2/12/24) Architect

Peter Gregory Cheers Manager (Director to 2/12/24) Builder

Ian Richard Ogden Warren Manager (Director to 2/12/24) Engineer

Tatiana Hannah Indigo Skwarko Manager (Director to 2/12/24) Engineer/Architect

PRINCIPAL ACTIVITIES

SIGNIFICANT CHANGES

2025 2024

The net increase for the year amounted to     (287,366)$             (218,070)$            

Partner Housing Australasia (Building) Incorporated is exempt from income tax.

Signed in accordance with a resolution of the Members of the Committee

Rodney Kentwell Johnston 

President, Public Officer

The committee members submit the financial report of Partner Housing Australasia (Building) Incorporated, for the financial year 

ended 30th June 2025.

The principal activities of Partner Housing Australasia (Building) Incorporated during the financial year were the provision of pro-

bono engineering and building services, funding, mentoring and training associated with remediation and building of houses, clinics 

and schools; and rural water supply and sanitation in the Asia-Pacific region. 

The principal work involved the continuation of probono design work and training on village construction projects in the South-

Pacific region and the construction houses, clinics/aid-posts and education buildings in Papua New-Guinea and community water 

projects in Solomon Islands. This is consistent with the aims and objectives of the organisation, and does not represent a 

significant change in the nature of the organisation’s activity. 

OPERATING RESULT
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FOR THE YEAR ENDED 30TH JUNE 2025

Income 2025 2024

Donations Received - Corporations & Grants Note 3 4,800$                  2,349$                 

Donations Received - Other Note 3 100$                     

Interest received Note 1 7,005$                  11,548$               

Interest income from mortgages 600$                     -$                    

Membership Fees 40$                      -$                    

Consulting fees -$                     -$                    

Windfall profit from early discharge of mortgages -$                     -$                    

Total monetary income 12,545$                13,897$               

Non-monetary donations received Note 3 140,000$              402,200$             

Total Income 152,545$              416,097$             

Operating Expenses

Overseas Project Costs Including Donations to Partner Organisations

Total water supply overseas costs & donations (36,950)$         (84,420)$              

Building construction (265,682)$             (139,182)$            

Committed future expenditure PNG (3,500)$                 

Building training -$                     (5,968)$               

Total building and engineering overseas costs & donations (269,182)$       

Total Overseas Project Costs Including Donations to Partner Organisations (306,132)$             (229,570)$            

Program Administration Costs

Total water supply administration -$                -$                    

Total building and engineering administration -$                (1,495)$               

Total Program Administration Costs -$                     (1,495)$               

Total Operating Expenses Note 3 (306,132)$             (231,065)$            

Administration and accountability

Accounting & Auditing (1,500)$           (1,500)$               

Banking Fees (5)$                 -$                    

Fundraising Costs -$                -$                    

Insurance (1,043)$           (1,469)$               

Licence expenses (3,300)$           (3,398)$               

Subscriptions & Memberships (877)$              (563)$                  

Operating expenses -$                (80)$                    

ACFID Membership Fees (2,004)$           (1,949)$               

Consulting fees (502)$              (2)$                      

Total Administration and accountability (9,231)$                 (8,960)$               

Total Monetary Expenditure (315,363)$             (240,025)$            

Value of non-monetary donations received Note 3 (140,000)$             (402,200)$            

Total Expenditure (455,363)$             (642,225)$            

Change in commitment to fund projects from reserves Note 2 15,452$                8,058$                 

(287,366)$             (218,070)$            

Income tax  -$                     -$                    

Net profit (loss) for the year (287,366)$             (218,070)$            

Retained earnings at the start of the year 502,684$              720,754$             

Retained earnings at the end of the year 215,317$              502,684$             

The accompanying notes form part of these Accounts. This statement should be read in conjunction with the Audit Report.

INCOME STATEMENT

 Net profit before tax 
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BALANCE SHEET

AS AT 30TH JUNE 2025

2025 2024

Assets

Bank

Cash Reserves Australia Account ...1020 10$                      10$                     

Cash Reserves Operating Account ...0272 25$                      77,360$               

Cash Reserves Overseas Aid Fund Account ...4637 2$                        3,557$                 

Cheque Account ...0019 272$                     22,971$               

Solomon Islands Project Account ...1096 20$                      7,538$                 

Special Project Account ...97492 -$                     4,380$                 

Term Deposit 50,000$                100,000$             

Term Deposit -$                     100,000$             

Total Bank 50,329$                315,815$             

Sundry Debtor

Loan to South Ranongga Community Association -$                     -$                    

Non-Current Assets

Mortgage receivable (J) Note 2 17,714$                20,614$               

Mortgage receivable (S) Note 2 18,009$                31,809$               

Mortgage receivable (R) Note 2 132,650$              149,800$             

Equity in Quasar Management Services Pty Limited Note 4 1$                        1$                       

Total Non-current Assets 168,374$              202,224$             

Total Assets 218,703$              518,039$             

Liabilities

Current Liabilities

GST (136)$                   (119)$                  

Sundry Creditor Note 2 3,500$                  -$                    

Provision for Committed Future Overseas Expenditure Note 2 22$                      15,474$               

Total Current Liabilities 3,386$                  15,356$               

Total Liabilities 3,386$                  15,356$               

Net Assets 215,317$              502,684$             

Members' Equity

Retained Earnings 215,317$              502,684$             

The accompanying notes form part of these Accounts. This statement should be read in conjunction with the Audit Report.
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NOTES TO THE FINANCIAL STATEMENTS

FOR THE YEAR ENDED 30TH JUNE 2025

(a) Income Tax

The Organisation is exempt from paying income tax.

(b) Plant and Equipment

(c) Employee Benefits

(d) Revenue Recognition

 Interest Revenue 

GST

 (e) Investments 

 Investments have been recognised at cost at the time of acquisition, and subsequently assessed for impairment on an annual 

basis.  

(f) Tax Deductibility and Fund Raising

Partner Housing Australasia (Building) Incorporated has been granted DGR status providing for tax-deductibility for overseas 

projects. Finance for projects in Solomon Islands has been managed by Partner Housing.  Finance for projects in Papua New 

Guinea has been directed through Vision for Homes (PNG) Inc. A very small amount of fund raising has been undertaken during 

the year.

 Donations and Fundraising 

 Donations and fundraising revenue are recognised when received by the Organisation. 

 Interest revenue is recognised as it is received. 

 All revenue is stated net of the amount of goods and services tax (GST). 

Revenues, expenses and assets are recognised net of the amount of GST, except where the amount of GST incurred is not 

recoverable from the Australian Tax Office.  In these circumstances, the GST is recognised as part of the cost of acquisition of 

the asset or as part of an item of  expense.  Receivables and payables in the balance sheet are shown inclusive of GST.

 This financial report covers Partner Housing Australasia (Building) Incorporated which is a charitable organisation, established 

and domiciled in Australia. 

 This financial report has been prepared on an accruals basis, is based on historic costs and does not take into account changing 

money values or, except where specifically stated, current valuations of non-current assets. 

 The following significant accounting policies, which are consistent with the previous period unless otherwise stated, have been 

adopted in the preparation of this financial report.  

 It is also endorsed as a Deductible Gift Recipient  (DGR) under Item 1, Section 30-15 of the Income Tax. Assessment Act 1997 

in respect of operations in Australia and Overseas. See Note 1 re overseas activities. 

 Partner Housing Australasia (Building) Incorporated does not possess any other plant or office equipment.  

 Partner Housing has no employees and there were no employees at any time during the year. Therefore, no provision is made 

(nor needs to be made) for any liability for employee benefits arising from services rendered by employees. 

 NOTE 1 - STATEMENT OF SIGNIFICANT ACCOUNTING POLICIES       

 This report is a special purpose financial report to satisfy the financial reporting requirements of Associations Incorporation Act 

NSW 1984.  The committee has determined that the association is not a reporting entity.   
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Mortgage Receivables 

2025 2024

Mortgage receivable (J) 17,714$                20,614$               

Mortgage receivable (S) 18,009$                31,809$               

Mortgage receivable (R) 132,650$              149,800$             

Total mortgage receivables 168,373$              202,223$             

Net movement in mortgage receivables (33,850)$               (56,400)$              

Cash Reserves Account (Overseas Aid Fund) 

2025 2024

3,557$                  3,557$                 

 $           4,900 -$                    

 $                  2 0$                       

 Fundraising costs  $                 -   -$                    

Amounts to be transferred to another account  $          (8,497) -$                    

 $                 -   -$                    

 $                (3,595)  $                      0 

 $                    (38)  $                3,557 

-$                     -$                    

Add membership fee incorrectly deposited in this account 40$                      -$                    

Closing balance as per bank account 2$                        3,557$                 

 Movement 

 Less GST paid or held in account from prior year 

Partner Housing Australasia (Building) Incorporated disburses to partner NGOs (for use in building work overseas) grants, 

received donations (some of which have been donated specifically for use in overseas building projects) and funds accumulated 

from previous activities of the Organisation. 

Tax-deductible donations that are made specifically for use in overseas building projects are paid into the Cash Reserves Account 

(Overseas Aid Fund), and must be used for the purpose for which they were donated. The closing balance of this account 

represents part of the liability for future expenditure on overseas building projects.

 Opening balance  

 Tax deductible donations received 

 Interest received less bank charges and transaction fees 

 Amounts disbursed to projects  

 NOTE 2 - MOVEMENTS IN ASSETS & LIABILITIES 

Partner Housing Australasia (Building) Incorporated currently concentrates its building activities on overseas village buildings, water 

reticulation and sanitation. The mortgage assets are the legacy of previous development and building activities in Australia. 

Mortgages (S) and (R) are being repaid regularly, although some repayments have been missed. Mortgage (J) has reached the 

contracted maturity date, with a significant outstanding balance yet to be repaid. Under these circumstances, a new contract has 

been negotiated, and the mortagagor is now paying reduced repayments, covering both interest and principle, but for an extended 

period.  

 Committed Future Expenditure Liability 
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Cash Reserves Account (Overseas Aid Fund) 

2025 2024

3,557$                  3,557$                 

 $           4,900 -$                    

 $                  2 0$                       

 Fundraising costs  $                 -   -$                    

Amounts to be transferred to another account  $          (8,497) -$                    

 $                 -   -$                    

 $                (3,595)  $                      0 

 $                    (38)  $                3,557 

-$                     -$                    

Add membership fee incorrectly deposited in this account 40$                      -$                    

Closing balance as per bank account 2$                        3,557$                 

Project Account (Solomon Islands) 

2025 2024

7,538$                  838$                   

Adjustment for fee paid from incorrect account 28$                      

Transfers from other accounts  $          29,628 88,771$               

Transfers to other accounts  $             (195)

 $                 -   -$                    

Tax deductible donations received  $                 -   2,349$                 

 $                 -   -$                    

 $        (36,950) (84,420)$              

 $                (7,518) 6,700$                 

20$                      7,538$                 

Less GST paid -$                     -$                    

-$                     -$                    

20$                      7,538$                 

Project Account (Vanuatu) 

2025 2024

4,380$                  4,380$                 

 $          (4,380) -$                    

Tax deductible donations received  $                 -   -$                    

 $                 -   -$                    

Other projects  $                 -   -$                    

 $                (4,380) -$                    

-$                     4,380$                 

22$                      15,474$                Total of commitment to fund projects from reserves 

Amounts transferred into the Vanuatu/Special account (from other accounts or through grants) were considered to be for the 

purposes of Vanuatu or Special projects. The amount by which transfers into this account exceed the expenditure on the projects 

represented a notional liability for future expenditure in Vanuatu or on Special Projects. Because such projects will not proceed, the 

balacce has returned to general funds, and the previous liability extinguished.

 Opening balance  

 Transfers from other accounts and credits 

 Interest received less bank charges and transaction fees 

Movement

Closing balance before adjustments

 Interest received less bank charges and transaction fees 

Amounts disbursed to projects (including SRCA loan expensed)

 Movement 

 Closing balance before adjustments 

 Less loan to South Ranongga Community Association 

 Closing balance as per bank account 

 Movement 

 Less GST paid or held in account from prior year 

Amounts transferred into the Solomon Islands account (from other accounts or from grants) are considered to be for the purposes 

of the Solomon Islands projects. The amount by which transfers into this account exceed the expenditure on the projects 

represents a notional liability for future expenditure in Solomon Islands.

 Opening balance before adjustments 

 Grant from Australian Government DFAT 

Partner Housing Australasia (Building) Incorporated disburses to partner NGOs (for use in building work overseas) grants, 

received donations (some of which have been donated specifically for use in overseas building projects) and funds accumulated 

from previous activities of the Organisation. 

Tax-deductible donations that are made specifically for use in overseas building projects are paid into the Cash Reserves Account 

(Overseas Aid Fund), and must be used for the purpose for which they were donated. The closing balance of this account 

represents part of the liability for future expenditure on overseas building projects.

 Opening balance  

 Tax deductible donations received 

 Interest received less bank charges and transaction fees 

 Amounts disbursed to projects  

 Committed Future Expenditure Liability 
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NOTE 3 – CHARITABLE FUNDRAISING ACT REQUIREMENTS

(a) Statement showing how funds received were applied to charitable purposes

Donations Received 2025 2024

Donations Received - Corporations 4,800$                  2,349$                 

Donations Received - Other 100$                     -$                    

Total Proceeds from Fundraising Activities 4,900$                  2,349$                 

less

Overseas Project Costs Including Donations to Partner Organisations

Project Location Country Partner 2025 2024

Water

Water supply, training Ranongga Solomon Islands SRCA 36,950$                84,420$               

Building and Engineering

DANCER buildings Mt Hagen Papua New Guinea VFH 265,682$              145,150$             

Training & support programs Papua New Guinea VFH -$                     -$                    

Total Overseas Project Costs Including Donations to Partner Organisations 302,632$              229,570$             

Program Administration Costs

Project Location Country Partner 2025 2024

Water

Water supply, training Ranongga Solomon Islands SRCA -$                     -$                    

Building and Engineering

Building  program administrationMt Hagen Papua New Guinea VFH -$                     1,495$                 

Total Program Administration Costs -$                     1,495$                 

Total Operating Expenses 302,632$              231,065$             

Net Surplus from Fundraising Activities (297,732)$             (228,716)$            

Program administration costs (such as travel, accommodation, insurance, visas and the like, if applicable) associated with 

supervision, mentoring and training are drawn from the Operational Cash Reserves, and not from the Overseas tax-deductible 

account. 



Partner Housing Australasia            Annual Report 2024-2025     Page 31 

 
 
 
 
 
 
  

Non-monetary donations received

2025 2024

Probono hours 

donated

 Average 

commercial rate 

$ / hour 

 Commercial value 

of non-monetary 

donations 

CEO, Senior Managers 418 300$               125,400$              382,800$             

Project Managers & Other Professionals 73 200$               14,600$                 $              19,400 

Non-monetary donations received 491 285$               140,000$              402,200$             

Probono hours 

donated

 DFAT 

Rate $ / hour 

 DFAT value of non-

monetary donations 

CEO, Senior Managers 162 74$                 12,008$                

Project Managers & Other Professionals 15 61$                 920$                     

Non-monetary donations received 177 12,928$                

(b) Comparisons by monetary figures and percentages

 $  % 

 $                      -   0.0%

 $                 4,900 

 $            (297,732) Not Applicable

 $                 4,900 

 $                      -   0.0%

 $             451,863 

 $                      -   0.0%

Including non-monetary donations  $             152,545 

Volunteers and organisations provide probono services to Partner Housing Australasia for the design, procurement, project 

management and supervision of overseas construction projects.  These probono services are classified as “non-monetary 

donations”, and are evaluated based on commercial rates for similar services provided on a commercial basis. 

An alternative calculation is provided in accordance with the Australian Government Australian NGO Cooperation Program 

(ANCP) Recognised Development Expenditure (RDE) Explanatory Notes , which does not include allowance for -

      •  Administration;

      • Preparation and participation in board meetings and other meetings; 

      •  Training of volunteers; 

      •  Applying for government grants ; 

      •  General research; 

      •  Fundraising. 

Gross income from fundraising

Net surplus from fundraising

Gross income from fundraising

Total cost of services

Total Expenditure

Total cost of services

 Commercial value of donation 

 Donation based on DFAT RDE 

calculation 

 Partner Housing accepts unsolicited donations and donations made in response to pro-

bono representations. There was no expenditure on fundraising by the Organisation.  

Total cost of fundraising

Total Income Received
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INCOME STATEMENT FOR THE YEAR ENDED 30TH JUNE 2025

2025 2024

Income Incl GST GST Excl GST

Received from AT0 -$                     212$               -$                     -$                    

PHA - IP Licence 3,630$                  330$               3,300$                  3,300$                 

Probono Professional Services 2$                        0$                   2$                        2$                       

Fee-for-service Professional Services 550$                     50$                 500$                     3,000$                 

Other Income Westpac Bonus 100$                     -$                100$                     -$                    

Service income 4,282$                  592$               3,902$                  6,302$                 

Other Income

Other revenue -$                     -$                    

Total Other Income -$                     -$                    

Total Income 3,902$                  6,302$                 

Expenses Incl GST GST

Sent to AT0 -$                     (1,272)$           -$                     

Accounting Vine Accounting (400)$                   (36)$                 $                   (364)  $                 (400)

Bank fees Commonwealth Bank (60)$                      $                    (60)  $                   (60)

Filing fees ASIC Payment (321)$                    $                   (321)  $                 (310)

Insurance PIB (1,940)$                 (176)$               $                (1,764)  $               (1,764)

Donation Partner Housing Australasia (4,800)$                 -$                (4,800)$                 

Total Expenses (7,521)$                 (1,485)$           (7,308)$                 (2,534)$               

Profit (loss) before Taxation  $                (3,406)  $                3,768 

Income Tax Expense

GST & Income Tax Liability 50$                      942$                   

Total Income Tax Expense 50$                      942$                   

Net Profit After Tax (3,456)$                 2,826$                 

Net profit (loss) after dividends paid  $                (3,456)  $                2,826 

BALANCE SHEET AS AT 30TH JUNE 2025

2025 2024

Assets

Current Assets

Bank Accounts

Quasar Management Services Pty Limited 268$                     4,567$                 

Total Bank Accounts 268$                     4,567$                 

GST 146$                   

Cash on Hand 1$                        1$                       

Total Current Assets 269$                     4,714$                 

Non-current Assets

Formation Expenses 900$                     900$                   

Total Non-current Assets 900$                     900$                   

Total Assets 1,169$                  5,614$                 

Liabilities

Current Liabilities

Taxation 50$                      942$                   

ATO Integrated Client Account -$                     -$                    

Total Current Liabilities 50$                      942$                   

Non-current Liabilities

Shareholder Accounts 

Debt owed to previous shareholders extinnguished 1,595$            

Debt owed to previous shareholders -$                     1,595$                 

Total Non-current Liabilities -$                     1,595$                 

Total Liabilities 50$                      2,537$                 

Net Assets 1,119$                  3,077$                 

Equity

Retained Earnings 1,118$                  3,076$                 

Share Capital 1$                        1$                       

Total Equity 1,119$                  3,077$                 

 NOTE 4 - QUASAR MANAGEMENT SERVICES PTY LIMITED 

Quasar Management Services Pty Limited [acquired by Partner Housing Australasia (Building) Incorporated in 2019] is a wholly 

owned subsidiary consulting engineering firm, with professional indemnity insurance. Quasar's services (behalf of Partner Housing 

Australasia) include (but are not limited to) engineering and architectural services such as design, detailing, specification, 

preparation of cutting lists and bills of quantities and technical and management auditing. Quasar does not undertake construction. 

Services may be provided probono or fee-for service basis. Quasar maintains working capital in the range of $ 1,000 to $ 5,000. 

Profit derived by Quasar in excess of this limitation is donated to Partner Housing Australasia.
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Independent Auditor’s Report  
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Monitoring, Continuous Improvement and Good Practice Indicators  

 

Reporting Period 

Partner Housing Australasia facilitates improved village sustainability through significant improvements in local 
design, construction and maintenance practices. These are long-term objectives achieved through long-term 
programs … research and development of building and water reticulation systems, testing, pilot projects, funding 
and construction of village projects and training programs. Benefits accrue only over an extended period, so it is 
appropriate to also assess Partner Housing Australasia programs over an extended period. Early in 2005, Partner 
Housing Australasia underwent a shift in emphasis towards long-term projects in the Asia-Pacific region, and it is 
sensible that our monitoring and continuous improvement be measured from that date. Our initial activity was in 
the provision of probono professional services, and from 2009 Partner Housing Australasia commenced finance / 
design / supervise the construction of Asia-Pacific village construction programs. Partner Housing Australasia seeks 
to continuously improve the quality and effectiveness of our service and programs. We assess our performance since 
2005 against Key Performance Indicators (KPIs) based on our vision, mission and values described in the beginning of 
this Annual Report. We also evaluate our programs, summaries of which are included in this Annual Report. 

 

Disbursement of Program Financial Support 

“Financial Support” is defined as monetary donations to partner organisations and/or the value of purchased goods 
and services for overseas countries programs, measured in Australian dollars.  

 

 

Probono Professional Support 

“Probono Financial Support” is the donation of professional services by approximately 15 volunteers. The aggregate 
contribution is conservatively estimated to be approximately 1,200 hours per year over a 15-year period, the total 
contribution (based on estimates of the commercial charge-out rates) being approximately $ 3.6 million. 
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Evaluation of Partner Housing Australasia and its Programs 

 

Scope 

This evaluation provides an overview of the effectiveness of Partner Housing Australasia, and its village building 
construction programs in Papua New Guinea, and water supply infrastructure in Solomon Islands. It extends the 
appraisals carried out in previous years (reported in the previous Annual Reports and in other monitoring and 
evaluation documents), and should be read in this context.  

 

Australian Strategic Context 

Partner Housing Australasia is the only Australian engineering/building NGO that is working to strengthen built 
infrastructure and civil society in both the strategically-important Papua New Guinea Western Highlands and the 
politically-sensitive Solomon Islands Western Province.  Our long-term working relationships with the people in 
these two regions, and the mutual trust built up during the last decade, are significant considerations in appraising 
the risks presented by our programs.  

 

Extent of the Partner Housing Australasia Programs 

Since 2005, PHA directors and volunteers (building industry professionals at the peak of their professional careers) 
have helped our South Pacific neighbours, by giving freely of their time, money and skills. Over this eighteen-year 
period, this wholly volunteer organisation (with no paid staff) has contributed to the funding, design and 
construction of the following infrastructure in PNG and Solomon Islands–  

• three village community health buildings,  

• four school building, including classrooms and staff housing,  

• village housing,  

• government housing,  

• well over a dozen village water reticulation schemes, and  

• approximately 100 village latrines. 

All have been constructed at the request of village communities and/or government organisations (such as the 
health authorities and school administrations).  

This work is additional to –  

• previous funding and technical assistance to building programs in Bangladesh, Fiji, Cook Islands and 
Philippines, and 

• technical assistance in multiple countries across the Asia-Pacific region.  

• previous construction of affordable housing in Australia. 

 
  



Partner Housing Australasia            Annual Report 2024-2025     Page 37 

Compliance with DFAT Requirements5 

Based on the feedback from the previous DFAT ANCP application and audit, PHA has rewritten all policies and 
procedures, and instituted some new practices required by DFAT. This process was achieved with the assistance of a 
DFAT-funded consultant.   

Outcome – The Policies and Procedures of Partner Housing Australasia comply fully with the stated DFAT 
requirements. 

PHA personnel have received training in the DFAT requirements6, together with the revised policies and procedures. 
This is additional to the CPD training and other training associated with their normal employment as professional 
engineers, architects, builders, accountants and university lecturers. 

Outcome – The key personnel of Partner Housing Australasia are well trained in both policy requirements and 
the technical skills necessary to carry out the programs in accordance with stated DFAT requirements. 

 

Personnel from Vision for Homes (PNG) and South Ranongga Community Association (Solomon Islands) have 
undertaken training in the DFAT-based PHA policy and procedures requirements, which are reflected in the current 
Memoranda of Understanding (MOUs). In addition, personnel of both partners undertook extensive training by 
UNICEF. 

Outcome – The key personnel of the partner organisations are well trained in both policy requirements and 
the technical skills necessary to carry out the programs in accordance with stated DFAT requirements. 

 

Risk Assessment 

Partner Housing Australasia enthusiastically embraces the DFAT requirements, and has a proven and demonstrated 
track record of fulfilling them. The relatively small number of volunteers, and a decade of close partner organisation 
relationships, lead to demonstrably diminished risk of noncompliance with the DFAT requirements. The programs 
are “design and construction of building and infrastructure”, and our policies, procedures and practices (correctly) 
reflect this. In accordance with sound and proven management principles, Partner Housing Australasia assesses 
realistic risk7, and has tailored our program, monitoring and evaluating accordingly.8 Notwithstanding, Partner 
Housing Australasia complies fully with the child protection, anti-terrorism, anti-fraud, training, risk analysis and 
other ACFID and DFAT code of conduct requirements. 

 

Benefit / Cost Considerations 

Partner Housing Australasia and our partners are not high-overhead, large, city-based NGOs. Our policies, 
procedures and records reflect a low-overhead hands-on volunteer professional organisation, and this is what makes 
us both relevant and effective. This is reflected in the evaluation extracts below.  Our very low overheads (less then 
AUD $ 10,000 per year) are paid from existing reserves, so that 100% of any donations are spent directly on 
materials and/or in-country labour for the PNG or Solomon Islands projects.  

 
  

 

5 Partner Housing Australia is confident of our compliance with DFAT requirements. However, the DFAT consultant 
assessors disagree. Partner Housing Australia is currently in the process of challenging this assessor opinion.  

6 Refer to the Training Records for details. 

7 Refer to Organisational Risk Register, Activity Risk Register, Financial Risk and Audit and Risk Committee records. 

8 Refer to quarterly Board Meeting Minutes 
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Extracts from the Evaluation of the Solomon Islands Water Supply and Sanitation Program –  

 

Extracts from the Evaluation of the Papua New Guinea Village Community Health Buildings, Schools and Housing 
Program –  
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Conclusions 

1. The people living in villages in the regions, in which Partner Housing Australasia and its partners serve, 
benefit directly from the programs. 

2. Given the very high probono professional service contributions by PHA volunteers, the benefit greatly 
exceeds that cost. 

3. Partner Housing Australasia remains committed to continuing and extending these programs, as long as 
funding permits. 

4. The current programs would be greatly enhanced by the provision of reliable ongoing grant funding for 
these programs. 

5. Australia, PNG and Solomon Islands would all benefit significantly if Partner Housing Australasia and its 
partners were to receive such reliable ongoing grant funding. 

 

Evaluation Summary 

The Evaluation of the performance of Partner Housing Australasia and its PNG and Solomon Islands programs is 
summarised in Log Frame9 format below. 

Partner Housing Australasia – Program Evaluation  Date: 30 June 2025 

Targets 

 

Objectively Verifiable 
Indicators, OVIs 

 

Means Of 
Verification, 
MOVs 

Risks & Assumptions 

Goal 

Partner Housing Australasia is an 
entirely voluntary organisation, which 
aims to transform the lives of people 
living in Asia-Pacific villages by 
improving the cyclone, earthquake 
and tsunami resistance of their 
houses, clinics, schools and community 
buildings; and by providing clean 
water supplies and hygienic 
sanitation. 

The goal is being 
progressively achieved, 
through the fulfilment of 
the outcomes, outputs and 
activities below. 

Monitor the 
indicators 
below. 

The risk is that 
funding bodies fail to 
understand the need 
for improved 
infrastructure 
resilience. 

Outcomes 

Increased building resilience, reliable 
water supply and hygienic latrines 
provided at minimum cost to the 
beneficiaries.  

Buildings have increased 
resilience and water supply 
is reliable. Costs are well 
below the industry 
benchmarks. 

Use 
standardised 
designs and 
monitor the 
indicators, to 
ensure 
compliance  

Due to design and 
monitoring practices, 
the risk of 
construction not 
complying with the 
design is extremely 
low. 

Facilitation of probono work by 
volunteer professionals using their 
skills and experience for improving of 
lives and building safety of Asia-Pacific 
village dwellers. 

The design, project 
management, financial 
management and auditing 
work is being effectively 
performed. 

Monitor the 
indicators 
below. 

The risk of imbalance 
of volunteer 
experience is 
extremely low. 

 

9 Log Frame is a standardised matrix format widely used by donor agencies and NGOs to summarise proposals and 
evaluations on international development programs. This Evaluation summary is provided in Log Frame format to 
assist the rapid communication of the goal, outcomes, outputs and activities; together with the indicators, 
verification and risks. 
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Outputs 

Average annual expenditure 
(averaged over the last two years) 

Annual expenditure,  

$ (two-year average) 

Average the last 
two years of the 
annual program 
expenditure, 
from the annual 
accounts 
workbook. 

Target is an increase 
of $100,000 
balanced between 
village buildings and 
village water supply 
(or sanitation), 
contingent on 
increased funding. 

All programs              > $ 100,000 pa $ 266,101 

Village water supply > $ 30,000 pa $ 60,685 

Village buildings         > $ 30,000 pa $ 205,416 

 

Lives improved during the design life, 
as a result of each year of construction 

Lives improved by each 
year of construction 

Multiply the 
benchmark by 
the average of 
last two years of 
the annual 
program 
expenditure. 

These estimates are 
based on an average 
benchmark of 0.030 
people pa. years / $. 

All programs                > 3,000 people 7,904 

Village water supply   > 1,500 people 1,821 

Village buildings          > 1,500 people 6,083 

Between 12 and 16 volunteer 
professionals able to deploy their skills 
and experience to contribute to 
improving of lives and building safety 
of Asia-Pacific village dwellers. 

Board Members 

2 Engineers 

1 Architects 

1 Builders 

3 Other Professions 

1 Administrator  

Senior Managers 

1 Architect (CEO) 

2 Engineers 

1 Builder 

Others Volunteers 

1 Engineer 

1 Builder 

1 Other Profession 

Count the 
number of 
Board Members 
(Directors) and 
Other Active 
Volunteers by 
profession, with 
skills matching 
the need. 

If too many people 
volunteer, there may 
be frustration at not 
being deployed.  

If too few people 
volunteer, there will 
be too much work 
for each person. 

One new reliable village water supply 
scheme (or ten communal village 
latrines) built per year. 

One new village water 
scheme (Ngaidavala) is 
100% complete.  

Progress report 
from Partner 
Organisation 

Supply chain issues 
delayed start. 

One new building (community health 
building or educational building or 
equivalent housing built each year), 
with enhanced resistance to cyclones, 
earthquakes and/or tsunami. 

1 new educational 
accommodation building 
100% complete, and 1 new 
educational building 90% 
complete. 

Progress report 
from Partners, 
& PHA quarterly 
Board Meeting 
minutes.  

Tribal violence or 
inclement weather 
could impede 
progress, but has not 
been the case. 

Features that protect women and 
children as specified in the design file 
included in built infrastructure. 

Privacy screens & lockable 
latrine doors designed for 
the current project 

Check design 
file for screens 
& lockable 
doors. 

Obtain community 
support, before 
committing funds. 

Features that provide for people with 
disabilities as specified in the design 
file included in built infrastructure. 

WHPHA and schools 
advised that access ramps 
and other features are not 
practical and are not 
required. These will be 
retrofitted if requested by 
clients.  

Consult design 
file for ramps 
and other 
disability 
features. 

Obtain community 
support, before 
committing funds. 
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Features that provide environmental 
protection as specified in the design 
file included in built infrastructure. 

A PNG tree planting 
program is proceeding. 

Check accounts 
for expenditure. 

Obtain community 
support, before 
committing funds. 

Training program expenditure of         
$ 5,000 per year for Building skills and 
Code of Conduct for overseas builders.  

In county training in PNG 
and Solomon Islands are 
temporarily suspended due 
to a lack of funding. 

Check accounts 

Count trainees. 

Training may be in-
country or in 
Australia. Programs 
are dependent on 
funding. 

Design Manuals suitable for the 
reform of Building & WASH 
regulations. 

Design Loads, DANCER and 
VILLAGE AQUA manuals 
revised. 

Check website 
and count 
manuals. 

Manuals published 
on the website when 
regulations change. 

Activities 

Ensure that all volunteers have job 
description requisites skills, have 
undergone police checks, and 
appropriate training in "Policies and 
Procedures". 

100 % of volunteers with 
all HR requirements done 

View relevant 
HR records (e.g., 
job descriptions, 
training, police 
checks etc)  

Work constraints 
could delay a 
volunteer from 
completing the 
required tasks. 

Execute a project to fund, design, and 
construct one VILLAGE AQUA water 
reticulation (or latrines), in 
collaboration with VFH-PNG. 

Ngaidavala water project 
(100% complete).  

Inspect designs 
& construction 
records. 

As reserves are used, 
external funding is 
required. 

Execute a project to fund, design, and 
construct one DANCER community 
health building, educational building, 
or housing per year in collaboration 
with SRCA. 

Kwip Dau Duplex and Kitip 
Duplex #1 school project 
(100 % complete).  

Kitip Duplex #2 school 
project (80 % complete) 

Inspect designs 
& construction 
records. 

As reserves are used, 
external funding is 
required. 

Include privacy screens & lockable 
latrine doors in the current project 

Privacy screens & lockable 
latrine doors designed for 
the current project 

Inspect designs 
& construction 
records. 

As reserves are used, 
external funding is 
required. 

Include an access ramp in the current 
project 

Will be retrofitted if 
requested by WHPHA or 
school administrations.  

Inspect designs 
& construction 
records. 

As reserves are used, 
external funding is 
required. 

Include tree planting in the current 
project 

A PNG tree planting 
program has started, and 
will be continued. 

Inspect designs 
& construction 
records. 

As reserves are used, 
external funding is 
required. 

Conduct training programs in Solomon 
Islands, PNG and Australia. 

In county training in PNG 
and Solomon Islands are 
temporarily suspended due 
to a lack of funding. 

Inspect HR 
records. 

Probono input by 
volunteer trainers is 
required. 

Revise the current Design Actions, 
DANCER, VILLAGE AQUA and other 
manuals and post on the website. 

Design Actions, DANCER 
and VILLAGE AQUA 
manuals were revised. 

Inspect website. Probono input by 
volunteers is 
required. 
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Positive and Negative Impacts 

 

Positive impacts 

The positive impacts are reported in detail in this Annual Report in the section on “Evaluation of Partner Housing 
Australasia and its Programs”. The following is a summary: 

The estimated number of lives improved during the design life, due to each year of construction activity (averaged 
over the last two years) are approximately-   

Village water supply 1,800  people affected by each year of construction 
Village buildings 6,200  people affected by each year of construction 
All programs  7,000 people affected by each year of construction 

Partner Housing Australasia has deployed over $ 1.74 million to improve the lives of village dwellers in the Asia-
Pacific region over a period of 16 years. The total number of people whose lives will be improved by this expenditure 
is estimated to be approximately 52,000 people. 10 

This is consistent with the Vision, Mission and Values of Partner Housing. 

 

Negative impacts 

Partner Housing Australasia seeks feedback from both the volunteers who travel to the projects on behalf of the 
organisations (for supervision and auditing) and from the partner organisations.  

No negative impacts have been reported from either of these sources.11 

 

10 The metric, “people affected by each year of construction”, is calculated as follows.  

a) For each program (water reticulation or sanitation, and building and engineering), the PHA donation is 
determined from historical records. It is compared to a “Benchmark Cost”, which is determined from 
publicly available the cost data, modified by a decade of historical data and tempered by engineering 
judgement. 

b) The value of “People whose lives are improved by one year of expenditure x number of years of use” 
measured in “people.years” 

• The numbers of “people whose lives are improved” are estimates based on the number of 
facilities built and the populations of the regions in which the villages are located.  

• The numbers of people using each facility are estimates based on the typical population of a 
village and number of facilities built therein. 

• The design lives of the facilities are conservative (low) estimates, based generally on 
experience and observation of the cycle of replacement or major repairs.  One example of a 
typical calculation is shown below. Other calculations are available, 

  

c) The “Lives improved during the design life, as a result of each year of construction” is determined by 
multiplying the “Donation / building” by the benchmark “Lives improved pa. design life / donation”. 

 

11 The most likely negative impact would be an over-reliance by village communities on external finance and 
expertise, rather than building self-reliance. There is no evidence of such negative impacts, but Partner Housing 
Australasia continues to be vigilant in watching for this. 

Estimated number of lives improved 

during design life
People . years / AUD $ 

Design Life 

(years)

People per 

year

Donation

$ / structure

Village water supply 0.030 12 100 40,000$             

Village sanitation 0.030 5 6 1,000$               

Village buildings 0.030 50 77 130,000$            
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Source and Sustainability of Funding 

The current funding situation is described in the following extract from the Annual Accounts.  

 

NOTE 3 – CHARITABLE FUNDRAISING ACT REQUIREMENTS

(a) Statement showing how funds received were applied to charitable purposes

Donations Received 2025 2024

Donations Received - Corporations 4,800$                  2,349$                 

Donations Received - Other 100$                     -$                    

Total Proceeds from Fundraising Activities 4,900$                  2,349$                 

less

Overseas Project Costs Including Donations to Partner Organisations

Project Location Country Partner 2025 2024

Water

Water supply, training Ranongga Solomon Islands SRCA 36,950$                84,420$               

Building and Engineering

DANCER buildings Mt Hagen Papua New Guinea VFH 265,682$              145,150$             

Training & support programs Papua New Guinea VFH -$                     -$                    

Total Overseas Project Costs Including Donations to Partner Organisations 302,632$              229,570$             

Program Administration Costs

Project Location Country Partner 2025 2024

Water

Water supply, training Ranongga Solomon Islands SRCA -$                     -$                    

Building and Engineering

Building  program administrationMt Hagen Papua New Guinea VFH -$                     1,495$                 

Total Program Administration Costs -$                     1,495$                 

Total Operating Expenses 302,632$              231,065$             

Net Surplus from Fundraising Activities (297,732)$             (228,716)$            

Non-monetary donations received

2025 2024

Probono hours 

donated

 Average 

commercial rate 

$ / hour 

 Commercial value 

of non-monetary 

donations 

CEO, Senior Managers 418 300$               125,400$              382,800$             

Project Managers & Other Professionals 73 200$               14,600$                 $              19,400 

Non-monetary donations received 491 285$               140,000$              402,200$             

Probono hours 

donated

 DFAT 

Rate $ / hour 

 DFAT value of non-

monetary donations 

CEO, Senior Managers 162 74$                 12,008$                

Project Managers & Other Professionals 15 61$                 920$                     

Non-monetary donations received 177 12,928$                

(b) Comparisons by monetary figures and percentages

 $  % 

 $                      -   0.0%

 $                 4,900 

 $            (297,732) Not Applicable

 $                 4,900 

 $                      -   0.0%

 $             455,363 

 $                      -   0.0%

Including non-monetary donations  $             152,545 Total Income Received

Gross income from fundraising

Net surplus from fundraising

Gross income from fundraising

Total cost of services

Total Expenditure

Total cost of services

 Commercial value of donation 

 Donation based on DFAT RDE 

calculation 

 Partner Housing accepts unsolicited donations and donations made in response to pro-

bono representations. There was no expenditure on fundraising by the Organisation.  

Total cost of fundraising

Program administration costs (such as travel, accommodation, insurance, visas and the like, if applicable) associated with 

supervision, mentoring and training are drawn from the Operational Cash Reserves, and not from the Overseas tax-deductible 

account. 

Volunteers and organisations provide probono services to Partner Housing Australasia for the design, procurement, project 

management and supervision of overseas construction projects.  These probono services are classified as “non-monetary 

donations”, and are evaluated based on commercial rates for similar services provided on a commercial basis. 

An alternative calculation is provided in accordance with the Australian Government Australian NGO Cooperation Program 

(ANCP) Recognised Development Expenditure (RDE) Explanatory Notes , which does not include allowance for -

      •  Administration;

      • Preparation and participation in board meetings and other meetings; 

      •  Training of volunteers; 

      •  Applying for government grants ; 

      •  General research; 

      •  Fundraising. 
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Annual Risk Management Assessment      

Partner Housing Australasia considered the Annual Organisational Risk Report (Including Financial Risk) and the 
Annual Activity Risk Report at the April Board Meeting.  

The Organisation-wide Risk Report is reproduced from the Organisation-wide Risk Register (extracts attached 
below), which directly references the Organisation-wide Risk Assessments. These provide fully details of the analyses 
and recommended mitigations strategies, which have been adopted into the “Policies and Procedures” documents.  

The Activity Risk Report is reproduced from the Activity Risk Register (extracts attached below), which directly 
references the Activity Risk Assessments, included for each current project in Papua New Guinea and Solomon 
Islands. These provide analyses and recommended mitigations strategies, which have been adopted into the Project 
Files for each current project.  
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Organisational Risk 

 

Partner Housing Australasia - Organisational-wide Risk Register

31-Mar-23

Likelihood Consequence Risk Rating

1 2 2

Rare Minor Low

1 3 3

Rare Moderate Low

2 3 6

Unlikely Moderate Moderate

3 2 6

Possible Minor Moderate

1 1 1

Rare Insignificant Low

1 2 2

Rare Minor Low

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

Description of risk Types of impact Consequence 
Risk Assessment at

Financial loss through fraud 

committed by PHA 

Volunteers

Financial Reputation 

Legal

Loss of funds available 

for programs

Financial loss through fraud 

committed by VFH 

personnel 

Financial Reputation 

Legal

Loss of funds committed 

to program

Financial loss through 

funding that does not 

eventuate 

Long-term viability 

of the organisation

Programs do not 

commence, or are 

terminated

Financial loss through fraud 

committed by SRCA 

personnel 

Financial Reputation 

Legal

Loss of funds committed 

to program

Reputation
Difficulty to obtain 

funding partners

Litigation targeting the 

organisations
Financial

It would be necessary to 

make an insurance claim.

Loss of Reputation

Litigation related to design Financial

It would be necessary to 

make a PI insurance 

claim.

Litigation targeting the 

Directors

Financial 

Recruitment

Affected Directors could 

resign, and could be 

difficult to replace.
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31-Mar-23

Likelihood Consequence Risk Rating

2 1 2

Unlikely Insignificant Low

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

1 4 4

Rare Major Moderate

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

2 3 6

Unlikely Moderate Moderate

1 3 3

Rare Moderate Low

Types of impact Consequence 
Risk Assessment at

Failure to complete project 

within the committed time 

frame

Reputation
Possible future loss of 

program funding

Description of risk

Failure to meet the 

technical brief for the 

structures

Reputation
Possible future loss of 

program funding

Failure to carry out the 

works within the agreed 

budget

Financial

PHA may be required to 

fund the shortfall from 

reserves

Failure to provide 

volunteers with safety and 

security

Medical Financial

It could be necessary to 

arrange emergency 

medical action, and an 

insurance claim.

Failure to undertake 

safeguarding
Financial

Possible future loss of 

program funding

Failure to manage 

unexpected incidents
Financial

Possible future loss of 

program funding

Failure of volunteer (or 

staff) integrity
Financial

Possible future loss of 

program funding

Execution of high-risk 

programs
Financial

Possible future loss of 

program funding

Failure to comply with 

Policies & Procedures 
Financial

Possible future loss of 

program funding

Privacy of stakeholders Privacy

Violation of privacy of all 

stakeholders, sue to 

organisation-wide 

activities, fundraising, 

promotions etc.
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Activity Risk 

 

30-Mar-25

Likelihood Consequence Risk Rating

1 5 5

Rare Catastrophic Moderate

1 5 5

Rare Catastrophic Moderate

1 5 5

Rare Catastrophic Moderate

1 5 5

Rare Catastrophic Moderate

1 5 5

Rare Catastrophic Moderate

1 4 4

Rare Major Moderate

1 4 4

Rare Major Moderate

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

Child Protection
Abuse, damage and/or 

neglect of children

Description of risk

Abuse, damage and/or 

neglect of children

Types of impact Consequence 
Risk Assessment at

Child Protection in the 

Overall PNG Program

Child Protection in the 

Overall Solomon Islands 

Program

Child Protection
Abuse, damage and/or 

neglect of children

Child Protection (Kitip 

School Housing No 1 & 2) 

PNG Program

Child Protection

Child Protection 

(Ngaidavala Keigold Water 

Supply) Solomon Islands

Child Protection
Abuse, damage and/or 

neglect of children

Child Protection (Keigold 

Village Water Upgrade) 

Solomon Islands

Child Protection
Abuse, damage and/or 

neglect of children

Child Rights in the Overall 

PNG Program
Child Protection

Abuse, damage and/or 

neglect of children

Children are denied 

equitable access to 

facilities

Racial, Ethnic, Religious or 

Caste Discrimination 

through PNG Programs 

Racial, Ethnic, 

Religious, or Caste 

Discrimination

People are denied 

equitable access to 

facilities

Child Rights in the Overall 

Solomon Islands Program
Child Rights

Racial Ethnic, Religious or 

Caste Discrimination 

through Solomon Islands 

Programs 

Racial, Ethnic, 

Religious, or Caste 

Discrimination

People are denied 

equitable access to 

facilities
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1 4 4

Rare Major Moderate

1 4 4

Rare Major Moderate

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

1 5 5

Rare Catastrophic Moderate

1 5 5

Rare Catastrophic Moderate

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

2 3 6

Unlikely Moderate Moderate

2 3 6

Unlikely Moderate Moderate

Gender, Gender Identity, 

Sexuality, or Sexual 

Orientation through PNG 

Programs 

Gender or Sexual 

Discrimination

People are denied 

equitable access to 

facilities

Gender, Gender Identity, 

Sexuality, Sexual 

Orientation through 

Solomon Islands Programs 

Gender or Sexual 

Discrimination

People are denied 

equitable access to 

facilities

Poverty, Class or Socio-

economic Status 

Discrimination through 

PNG Programs 

Poverty, Class or 

Socio-economic 

Discrimination

People are denied 

equitable access to 

facilities

Poverty, Class or Socio-

economic Status 

Discrimination through 

Solomon Islands Programs 

Poverty, Class or 

Socio-economic 

Discrimination

People are denied 

equitable access to 

facilities

Terrorism Financing 

through PNG Programs 
Terrorism Financing

Terrorism is facilitated in 

the region

Terrorism Financing 

Terrorism Solomon Islands 

Programs 

Terrorism Financing
Terrorism is facilitated in 

the region

Discrimination Against 

Women through PNG 

Programs 

Discrimination 

against women

Women are denied 

equitable access to 

facilities

Discrimination Against 

Women through Solomon 

Islands Programs 

Discrimination 

against women

Women are denied 

equitable access to 

facilities

Discrimination Against 

People with Disabilities 

through PNG Programs 

Discrimination 

Against People with 

Disabilities 

People with disabilities 

are denied equitable 

access to facilities

Discrimination Against 

People with Disabilities 

through Solomon Islands 

Programs 

Discrimination 

Against People with 

Disabilities 

People with disabilities 

are denied equitable 

access to facilities

Worker Health and Safety 

through PNG Programs 

Worker Health and 

Safety 

Workers are exposed to 

hazard

Worker Health and Safety 

through Solomon Islands 

Programs 

Worker Health and 

Safety 

Workers are exposed to 

hazard
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1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

1 3 3

Rare Moderate Low

0 3 0

Negligible Moderate Negligible

0 3 0

Negligible Moderate Negligible

1 3 3

Rare Moderate Low

1 1 1

Rare Insignificant Low

Privacy through PNG 

Programs 
Privacy

Violation of privacy of 

beneficiaries, workers or 

public

Privacy through Solomon 

Islands Programs 
Privacy

Violation of privacy of 

beneficiaries, workers or 

public

Ineffective Complaints 

Handling through PNG 

Programs 

Complaint Handling

Complaints by 

beneficiaries, public or 

workers are not dealt 

with fairly .

Ineffective Complaints 

Handling through Solomon 

Islands Programs 

Complaint Handling

Complaints by 

beneficiaries, public or 

workers are not dealt 

with fairly .

Ineffective Whistleblowing 

through PNG Programs 
Whistle Blowing

People are reluctant to 

expose corruption, mal-

administration etc.

Whistleblowing through 

Solomon Islands Programs 
Whistle Blowing

People are reluctant to 

expose corruption, mal-

administration etc.

Non-development Activity 

through PNG Programs 

Non-development 

Acivity

Development funding is 

diverted to religious, 

political or welfare 

activity

Non-development Activity 

through Solomon Islands 

Programs 

Non-development 

Acivity

Development funding is 

diverted to religious, 

political or welfare 

activity
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0 5 0

Negligible Catastrophic Negligible

0 5 0

Negligible Catastrophic Negligible

0 5 0

Negligible Catastrophic Negligible

0 5 0

Negligible Catastrophic Negligible

0 4 0

Negligible Major Negligible

0 4 0

Negligible Major Negligible

0 5 0

Negligible Catastrophic Negligible

0 5 0

Negligible Catastrophic Negligible

1 3 3

Rare Moderate Low

0 3 0

Negligible Moderate Negligible

Genocide through PNG 

Programs 
Genocide Genocide is facilitated

Genocide through Solomon 

Islands Programs 
Genocide Genocide is facilitated

Torture and Cruelty 

through PNG Programs 
Torture and Cruelty

Torture and Cruelty are 

facilitated

Torture and Cruelty 

through Solomon Islands 

Programs 

Torture and Cruelty
Torture and Cruelty are 

facilitated

Statelessness and Refugees 

through PNG Programs 

Statelessness and 

Refugees

Statelessness and 

Refugees are facilitated

Statelessness and Refugees 

through Solomon Islands 

Programs 

Statelessness and 

Refugees

Statelessness and 

Refugees are facilitated

Slavery through PNG 

Programs 
Slavery Slavery is facilitated

Slavery through Solomon 

Islands Programs 
Slavery Slavery is facilitated

Environmental Risk 

(incuding greenhouse 

emissions) through PNG 

Programs 

Environmental

Unacceptable 

temperature rise, 

biodiversity loss, erosion, 

or terrestrial loss.

Environmental Risk 

(incuding greenhouse 

emissions) through 

Solomons Programs 

Environmental

Unacceptable 

temperature rise, 

biodiversity loss, erosion, 

terrestrial or marine loss.
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Environmental Sustainability 

 

Consistent with the vision, Partner Housing Australasia and its Partner Organisations are committed to programs 
that minimise any environmental impact during construction or operation of the infrastructure. 

We place particular emphasis on minimising greenhouse gas liberation, maximising carbon capture by replanting 
trees, minimising soil erosion and minimising land and sea pollution.  

 

Set out below are extracts from our environmental sustainability policy. The source document can be accessed on 
https://www.partnerhousing.org/governance .  

 

Partner Housing Australasia recognises and adheres to the following principles – 

Principle 1: Partner Housing Australasia shall do no harm (to the environment) through the following – 

a) Protect and maintain the health, diversity and productivity of natural habitats. 

b) Protect the health, welfare, and livelihoods of people including women and vulnerable groups, including 
children and people with a disability. 

c) Apply pollution prevention and control technologies and practices consistent with international good 
practice and standards. Avoid the use of hazardous materials subject to international bans and phase outs. 

d) Provide safe and healthy working conditions that prevent accidents, injuries and disease to workers and local 
communities. 

e) Protect and conserve natural and cultural heritage. 

Principle 2: Partner Housing Australasia shall assess and manage environmental risk and impact of the construction 
programs through the following – 

a) Conduct an assessment of each proposed activity to identify potential direct and indirect impacts on the 
environment and the potential significance of any identified impacts. Undertake due diligence reviews of 
associated facilities where appropriate. 

b) Ensure environmental risks are identified early and presented in relevant risk and decision-making processes 
and documents. 

c) Avoid, or where avoidance is not possible, minimise, mitigate, or as a last resort, offset negative 
environmental impacts. 

d) Monitor and report on environmental management during design and implementation. 

https://www.partnerhousing.org/governance
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e) Conduct strategic environmental assessment of the policies, programs, and plans when appropriate. 

f) Seek advice from environmental experts on any activities which are assessed as having, or likely to have a 
significant environmental impact.  

Principle 3: Partner Housing Australasia shall disclose information transparently through the following – 

a) Use transparent accessible form and language to report environmental information based on internationally 
recognised methods (e.g., life-cycle analysis and/or ISO standards). 

Principle 4: Partner Housing Australasia shall consult with stakeholders through the following – 

a) Conduct meaningful consultation with affected parties, including women and vulnerable groups. The 
consultations shall be free from external manipulation, interference, coercion or intimidation and provide 
information that is relevant, understandable and accessible to the affected people in a timely manner. 

b) Establish a grievance redress mechanism to receive affected parties’ concerns and grievances on 
environmental performance and facilitate resolution. 

Principle 5: Partner Housing Australasia shall work with partners through the following – 

a) Comply with environmental laws, standards and/or policies of the governments in the countries where the 
programs are based (e.g., Papua New Guinea and Solomon Islands). 

b) Build the capacity of Partner Organisations to develop and implement environmental governance 
frameworks as appropriate. 

c) Harmonise with international development partner environmental safeguard policy principles. 

Principle 6: Partner Housing Australasia shall promote improved environmental outcomes through the following– 

a) Integrate environmental considerations into programs to reduce pollution and improve the sustainable use 
of resources including energy, forestry and water resources. (See details below) 

b) Promote the principles of ecologically sustainable development as outlined in the EPBC Act by ensuring aid 
activities address these principles.  

In more detail – 

Partner Housing Australasia shall ensure that all undertakings are environmentally sustainable, employing materials 
and practices that minimize environmental impact. Following is a list of the principal sustainability elements 
addressed in the Partner Housing Australasia programs. 

a) Greenhouse gas capture and storage, through consideration of – 

• greenhouse gas emission during building product manufacture (see further comments on use of timber); 
and  

• operational greenhouse gas emissions, through the minimization of heating and cooling energy.  

Depending on the climate, these will be commonly achieved through roof insulation and roof ventilation 
(respectively). Considerations can include the use of naturally occurring local materials as insulation. 

b) Soil erosion, as affected by both logging and replanting practices. 

c) Water quality, as affected by – 

• both logging and replanting practices; 

• siting latrines and septic tanks, particularly in respect of potable water sources; 

• effluent disposal (where applicable). 
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Extracts from ACNC Register 

 

Partner Housing Australasia (Building) Incorporated | ACNC  

 

 

https://www.acnc.gov.au/charity/charities/1a52c224-39af-e811-a963-000d3ad24077/profile

